Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14512-13-000-1 Estimate Number:

0002

Date: 07/03/2014
Page 1 of 5

Pay Period:

Contract Location: Time Allowed: 493  Days
SR 53 AT CASH RD/FOLSOM RD Elapsed Calender Days: 31 Days
Percent Time: 63.08
District: 6 Area: 01
Contractor:

BARTOW PAVING COMPANY, INC. Date Let: 07/19/2013

P. O. BOX 2045 Date Awarded: 08/02/2013
Date Contract Executed: 08/22/2013
Date Notice to Proceed: 08/26/2013

CARTERSVILLE GA 30120-1685 Date Work Began: 05/16/2014

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 12/31/2014

Surety Co: NO SURETY REQUIRED

Current Contract Amount $851,190.32 Counties:

Original Contract Amount $765,799.79 Gordon

Funds Available $671,897.42

Percent Complete 21.06%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0005316 $851,190.32 $765,799.79 $671,897.42 21.06% $113,972.01

Chief Engineer

06/11/2014
to 07/02/2014



Rpt-ID: RCPESPRJ Georgia Date: (7/03/2014

User: vepps Department of Transportation Page 2 of 5
Estimate Summary By Project

Contract ID: B14512-13-000-1 Estimate Number: 0002 Pay Period: 06/11/2014
to 07/02/2014

Project Number: 0005316 SR 53 - INTERSECTION IMPROVEMENTS

Federal State Project Number:  STP00-0005-00(316)

Total to Date Prev to Date This Estimate
Participating $143,434.33 $52,256.72 $91,177.61
Non-Participating $35,858.57 $13,064.17 $22,794.40
Total Earnings $179,292.90 $65,320.89 $113,972.01
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $179,292.90 $65,320.89 $113,972.01
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $179,292.90 $65,320.89
$113,972.01

Total Payable:



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14512-13-000-1 Estimate Number: 0002

Date: 07/03/2014

Page 3 of 5

Pay Period: 06/11/2014
to 07/02/2014

Project Number 0005316

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0005 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 45.000 48.000
31.780 .000
48.000 $.00 $1,525.44
Category Amount: $0.00 $1,525.44
Category Number: 0050 TEMPORARY EROSION CONTROL
0095 163-0300 CONSTRUCTION EXIT EA 2.000 1.500
1100.000 .250
1.750 $275.00 $1,925.00
0125 167-1500 WATER QUALITY INSPECTIONS MO 15.000 1.000
531.000 1.000
2.000 $531.00 $1,062.00
0130 163-0240 MULCH TN 50.000 2.627
243.800 2.624
5.251 $639.73 $1,280.19
Category Amount: $1,445.73 $4,267.19
Category Number: 0010 ROADWAY
0150 150-1000 TRAFFIC CONTROL - LS 1.000 .250
35000.000 .077
327 $2,695.00 $11,445.00
STP00-0005-00(316)
0160 210-0100 GRADING COMPLETE - LS 1.000 .300
156500.000 .100
400 $15,650.00 $62,600.00
STP00-0005-00(316)
0185 310-1101 GR AGGR BASE CRS, INCL MATL TN 4,500.000 .000
20.440 707.470
707.470 $14,460.69 $14,460.69
0190 413-1000 BITUM TACK COAT GL 1,370.000 .000
1.740 158.000
158.000 $274.92 $274.92



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14512-13-000-1 Estimate Number: 0002

Date: 07/03/2014

Page 4 of 5

Pay Period: 06/11/2014
to 07/02/2014

Project Number 0005316

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0195 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 350.000 .000
76.870 31.115
31.115 $2,391.81 $2,391.81
0198 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 .000
1.000 273.750
273.750 $273.75 $273.75
(IN#1)
Category Amount: $35,746.17 $91,446.17
Category Number: 0050 TEMPORARY EROSION CONTROL
0220 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDINV LF 600.000 .000
RAW CHECK DAM 4.240 42.000
42.000 $178.08 $178.08
0230 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 3,050.000 .000
2.440 74.250
74.250 $181.17 $181.17
Category Amount: $359.25 $359.25
Category Number: 0010 ROADWAY
0310 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF 150.000 .000
45.000 180.000
180.000 $8,100.00 $8,100.00
171 402-3143 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 .000
TL 76.640 334.920
334.920 $25,668.27 $25,668.27
Asphaltic Concrete for Temporary Detours - 25mm
281 402-3192 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 .000
TL 79.750 284.045
284.045 $22,652.59 $22,652.59
Asphaltic Concrete for Temporary Detours - 19mm
Category Amount: $56,420.86 $56,420.86



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14512-13-000-1 Estimate Number: 0002

Date: 07/03/2014

Page 5 of 5

Pay Period: 06/11/2014
to 07/02/2014

Project Number 0005316

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 TRAFFIC
9050 150-5010 TRAFFIC CONTROL, PORTABLE IMPACT ATTENL EA .000 .000
10000.000 2.000
2.000 $20,000.00 $20,000.00
add item for portable impact attn
Category Amount: $20,000.00 $20,000.00
Project Total Amount: $113,972.01 $179,292.90



